

COUNTY ROAD 43 EXPANSION PROJECT

Newsletter



VOL.5

OCTOBER 2026



The Road Ahead: Fall Update

BY JESSICA CARROLL


With cooler temperatures and colourful autumn scenery settling in, we'd like to thank residents, businesses, and visitors for their continued patience and cooperation. Work remains underway, and we are pleased to share the latest project updates and what's ahead in the coming months.

[Read More](#)

www.countyroad43expansion.com

PROGRESS THROUGH THE SEASONS

OVERALL PROGRESS



Construction continued to progress through the summer and fall, with major bridge work completed in July, including girder installation and bridge deck pouring. The project remains on schedule.

Following completion of the bridge deck, crews advanced sewer, underground electrical, and surface works, while additional work continued beneath the bridge.

In September, road improvements at Colonnade Drive included asphalt paving, curb installation, and electrical work. Most landscaping on the west side of the bridge has now been completed, with only a few remaining elements near the bridge still to be installed.

Paving continues on the east side of the bridge, with only a short section near the bridge, the Stinson roundabout, and a few entrances remaining before final asphalt can be placed across the project.



[FREQUENTLY ASKED QUESTIONS](#)

[PROJECT PHOTOS](#)

[PUBLIC NOTICES](#)

ON THE ROAD AHEAD



As the construction season begins to wind down, crews are focused on reaching several key milestones before the seasonal shutdown. The goal is to complete the base course asphalt throughout the construction zone, including across the Stage 2 bridge, creating a continuous driving surface through the corridor.

We're also working toward having all roundabouts fully operational, activating street lighting throughout the project area, and installing temporary pavement markings to help guide road users.

Together, these improvements will make it easier and safer for drivers, cyclists, and pedestrians to travel through the corridor over the winter months.

During the winter shutdown, the contractor's presence on site will be minimal. Any work completed during this period is expected to be limited to grading beneath the bridge, as weather and site conditions permit.



We'd like to thank everyone in the community for your patience, support, and understanding. We appreciate your cooperation throughout the year and look forward to continuing progress on the project when work resumes in the spring.